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[bookmark: _Toc149749842]The Schedules
[bookmark: _Toc149749843]General 
These Schedules (as defined in the Contract) are divided into the following parts: 

a) Price Schedules 
b) Schedule of Payments: Interim Payment Schedule 

Definitions elsewhere in the Contract shall apply in these Price Schedules. References in these Prices Schedule to Clauses are references to Clauses of the Conditions of Contract and reference to Paragraphs are to paragraphs of this Introduction. 

The Contract Price, subject only to adjustment in accordance with the Contract, is the lump sum amount total of the Price Schedules. 

The scope and extent of the Works are to be ascertained by reference to the Contract as a whole and shall not be limited in any manner whatsoever by the descriptions of the items included in these Price Schedules. These Price Schedules shall form part of the Contract only to the extent provided in the Contract. 

[bookmark: _Toc149749844]Price Schedules 
For payment purposes, the Works are divided into packages, each of which represents a major element of work or series of interrelated elements associated with the Works.  

These Price Schedules identify each package and the work to be undertaken within each package (completion of such works being the “Milestones” for the purposes of the Schedule of Payments and as identified in Clause 14). It is not the intent that such descriptions fully define the work falling within the scope of each package. 

The currency of all rates and prices listed against all the items in the Price Schedules is € Euros only.

The prices inserted in these Price Schedules represent the total value of the Works, including the full duration of the Contract Period, and any and all costs, methods and work items required by the Contractor to complete the Works that can be reasonably inferred from the Contract. The prices shall cover any methodology or techniques that the Contractor may utilise during his fulfilment of his obligations under the Contract. 

The lump sum prices set down against the items in this Price Schedules are inclusive of: 

· Labour and management staff and all costs in connection therewith.

· The supply of materials, goods, storage and costs in connection therewith including waste and delivery to Site. Taking delivery of materials and goods supplied by others, unloading, storage, and costs in connection therewith.

· Plant and costs in connection therewith.

· Fixing, erecting and installing or placing of materials and goods in position.

· Temporary works where not specifically allowed for elsewhere.

· The effect on the phasing of the Works or any element of the Works to the extent set forth or reasonably implied in the documents on which the Tender is based and the Contractors chosen methodology.			

· General obligations, liabilities and risks involved in the execution of the Works set forth or reasonably implied in the Contract.

· Establishment charges, overheads and profit.

· Weekly or monthly running costs 

· Waste.

· Attendance and transport for sampling and testing, supplying results of tests carried out by Contractor and providing test certificates.

· Complying with Quality Assurance requirements of the Contract and providing certificates of conformity.

· Preparation and supply of detailed working drawings.

· Obtaining and awaiting approvals and or consents.

· Taxes and import duties as required.

· Effects of inflation on Labour, Plant, Materials, Equipment and sub-contract works.

· Interaction with Third Parties where reasonably implied from the Contract documents.
[bookmark: _Toc127862447][bookmark: _Toc127864550][bookmark: _Toc127880455][bookmark: _Toc127926036][bookmark: _Toc127927195][bookmark: _Toc127927384][bookmark: _Toc127930820][bookmark: _Toc127931200][bookmark: _Toc127939355][bookmark: _Toc127948871][bookmark: _Toc78874213]
The above is not an exhaustive list of items. The Contractor is to ensure complete coverage of all work items which can be reasonably inferred from the tender documents.

In these Price Schedules, the sub-headings and work element descriptions are only to identify the work covered by the respective items under the Contract, but the exact nature and extent of the work to be performed shall be ascertained by the Conditions of Contract, the Employer's Requirements, and drawings, as required. 

Some element descriptions within the Price Schedules have been left incomplete to allow Contractor’s to insert scope specific to their chosen method of work or preferred sequencing. In addition, Contractors can insert new items within individual Price Schedules where indicated. All items inserted by the Contractor shall be subject to the requirements of these preambles in all respects.  

The pricing shall take all due account of the lines, levels, locations, rotations, etc. of the Works and all its parts and any additional work that may be necessary to coordinate the setting out and construction of the Works to accommodate such lines, levels, etc. to ensure the Works are fully and properly complete and functioning in all respects including all interfaces with Site found conditions, existing structures, 
services and facilities. 

Any quantities (if any) referenced in the Price Schedules are the Contractor’s own assessment of the scope of the Works and the Accepted Contract Price shall be fixed and will not be subject to re-measurement or measurement. 

Items against which have no price entered next to them in the Price Schedules shall be deemed to be covered by the other prices in the Price Schedules. 

Separate items are not provided in the Price Schedules for any restrictions on work due to weather, environmental conditions, normal action of the sea, groundwater, nor for work affected by or necessary due to the flows, outfalls or runoff. The prices in the Price Schedules shall be deemed to include any impact and variance caused by such conditions. 

There are two separate Pricing schedules to be completed by the Tenderer, these are as follows:

Conforming Pricing Schedule

This pricing schedule is for the Contractor to complete in accordance with the instructions in this Pricing Schedule document and submit as part of his tender submission and shall be based on the Reference Design shown on the tender layout drawings as listed in the Employer’s Requirements Section 1. 

Alternative Pricing Schedule

This pricing schedule shall be completed and submitted by the Tender as part of his submission based on his alternative design proposal should he decide to submit alternate design solutions to the Reference Design. 
[bookmark: _Toc149749845]Payment Schedule: Interim Payment Schedule (“IPS”) 
The Payment Schedule as defined under the Contract can be considered, where applicable, as reference to the IPS in these Price Schedules. 

The IPS sets out the maximum cumulative percentage of each package in relation to each month for which the Contractor may apply for payment (and which the Employer may become liable to pay) in accordance with Clause 14 (after deducting all previous claims) assuming the relevant Milestones have been achieved. If the relevant Milestones in relation to any stage have not been achieved, the Contractor shall not be entitled to claim any further payment in relation to that stage. 

All payment for works completed can only be approved when the accompanying preliminary and detailed design of the associated works being claimed for in the IPS is fully completed and signed off by the Engineer.

The periods identified in the IPS (and in the Schedule of Milestones and Dates) as “months” shall in relation to stages 1 to 9 be determined as follows: 

a) if the Commencement Date falls on or before the 20th day of a calendar month, that calendar month shall be the 1st month and succeeding calendar months shall be the 2nd and subsequent months; and 

b) if the Commencement Date falls on or after the 21st day of a calendar month, the following calendar month shall be the 1st month and succeeding calendar months shall be the 2nd and subsequent months. 

The IPS may be revised by the Employer or by the Employer’s Representative (subject to the approval of the Employer) in accordance with these preambles. 

[bookmark: _Toc149749846]Schedule of Milestones and Dates 
Except as stated below, the Schedule of Milestones and Dates identifies Milestones, which constitute essential or significant steps towards the completion of the work within each stage or actions to be carried out by the Contractor under the Contract, together with the month by which the Contractor must achieve each Milestone in order to maintain interim payments in accordance with the IPS. 

Milestones and the month for their achievement may be revised by the Employer (subject to the approval of the Employer) in accordance with these preambles. 

In this Schedule of Payments, “achievement” of a Milestone means completion of the relevant work or performance of the relevant action in accordance with the requirements of the Contract, as agreed or determined in accordance with these preambles. 

For the avoidance of doubt, the “achievement” of a Milestone shall not be construed or considered as an acceptance by the Employer of the part of the Works related to such Milestone. Furthermore, any “achievement” of a Milestone shall be considered only in relation to the processing of payments under the Contract and shall not be considered as completion of any part or Section of the Works in, which can only be considered achieved following the Engineer’s issuance of a Taking Over Certificate or Performance Certificate, as applicable.

[bookmark: _Toc149749847]Use and Adjustments 
The value of each stage shall be revised by the Engineer upon any agreement or determination in accordance with Clauses 13 or 3.5. 

The Engineer may assess and decide which package is relevant for the above purpose if and in so far as the same is not identified in this Schedule of Payments and shall notify the Contractor upon making any decision. 

If a Milestone is not achieved by the end of the month in which it is scheduled to be achieved, the Engineer shall follow the procedures set out under Clause 14. 
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	BALTIC HUB T5 OFFSHORE WIND TERMINAL PROJECT

	Conforming Pricing Schedule - Package 1 Preliminaries / General Items

	Item
	Description
	Lump Sum (zł)

	1
	Contractual Requirements
	 

	1.1
	Insurances
	 

	1.1.1
	Professional Indemnity
	 

	1.1.2
	The Works
	 

	1.1.3
	Third Party Liability
	 

	1.1.4
	Employers Liability
	 

	1.1.5
	Marine Hull
	 

	 
	 
	 

	1.2
	Bonds and Guarantees
	 

	1.2.1
	Performance Bond
	 

	 
	 
	 

	2
	Design
	 

	2.1
	Mobilise design team
	 

	2.2
	Submission of preliminary design packages 
	 

	2.2.1
	Dredging
	 

	2.2.2
	Reclamation and Ground Improvement
	 

	2.2.3
	Outbound Quay Wall
	 

	2.2.4
	Inbound Quay Wall
	 

	2.2.5
	Ro-Ro Structure and Walls
	 

	2.2.6
	Temporary Retaining Wall
	 

	2.2.7
	Paving and Surfacing
	 

	2.2.8
	Drainage 
	 

	2.2.9
	Electrical and telecoms 
	 

	2.2.10
	Fire and Potable Water
	 

	2.2.11
	Balance of Design Work
	 

	 
	 Carried forward
	 

	
	Brought forward
	

	2.3
	Submission of detailed design packages 
	 

	2.3.1
	Dredging
	 

	2.3.2
	Reclamation and Ground Improvement
	 

	2.3.3
	Outbound Quay Wall
	 

	2.3.4
	Inbound Quay Wall
	 

	2.3.5
	Ro-Ro Structure and Walls
	 

	2.3.6
	Temporary Retaining Wall
	 

	2.3.7
	Paving and Surfacing
	 

	2.3.8
	Drainage 
	 

	2.3.9
	Electrical and telecoms 
	 

	2.3.10
	Fire and Potable Water
	 

	2.3.11
	Balance of Design Work
	 

	 
	 
	 

	3
	Site Establishment and Management
	 

	3.1
	Supply, install Site Offices, Stores and Welfare Facilities
	 

	3.2
	Maintain Site Offices, Stores and Welfare Facilities
	 

	3.3
	Demobilise Site Offices, Stores and Welfare Facilities
	 

	3.4
	Supply, install Engineers Offices
	 

	3.5
	Maintain Engineers Offices
	 

	3.6
	Demobilise Engineers Offices
	 

	3.7
	Contractors’ management and supervision staff
	 

	3.8
	Surveys and other investigations
	 

	3.9
	Testing of materials and approvals
	 

	3.10
	Obtaining licences, permits and discharge of conditions
	 

	
	Carried forward
	

	
	Brought forward
	

	3.11
	Provision of As-Built drawings and operation and maintenance manuals
	 

	3.12
	Compliance with Health & Safety requirements
	 

	3.13
	Quality Assurance compliance
	 

	 
	 
	 

	4
	Temporary works
	 

	4.1
	Offsite/onsite Material laydown areas
	 

	4.2
	Offsite/onsite Fabrication yards
	 

	4.3
	Mooring and berthing 
	 

	4.4
	Temporary facilities
	 

	4.5
	Power, water and utilities
	 

	4.6
	Fencing, security
	 

	 
	 
	 

	5
	Mobilisation (Contractor to insert)
	 

	5.1
	Marine equipment
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	5.2
	Dredging equipment
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	
	Carried forward
	

	
	Brought forward
	

	5.3
	Land based equipment
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	6
	De-Mobilisation (Contractor to insert)
	 

	6.1
	Marine equipment
	 

	 
	 
	 

	 
	 
	 

	6.2
	Dredging equipment
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	6.3
	Land based equipment
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	7
	Other Items
	 

	7.1
	Contractor to insert 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	Carried to Summary
	



	BALTIC HUB T5 OFFSHORE WIND TERMINAL PROJECT

	Conforming Pricing Schedule - Package 2 Site Preparation

	Item
	Description
	Lump Sum (zł)

	1
	Site preparation, demolition to T1
	 

	1.1
	Demolish T1 mooring dolphin, walkway and dispose off-site
	 

	1.2
	Demolish T1 mooring dolphin access walkway and dispose offsite
	 

	1.3
	Demolish T1 wave wall and dispose off-site
	 

	1.4
	Disconnect and make safe existing services (power, water, telecommunications, drainage)
	 

	1.5
	Demolish T3 North Return Wall capping beam and remove offsite
	 

	1.6
	Make good and provide safety measures to any interfacing structures around the demolished areas
	 

	1.7
	Provisions to make sure that T1 is fully operational during the demolition works.
	 

	1.8
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	 
	Carried to Summary
	 



	BALTIC HUB T5 OFFSHORE WIND TERMINAL PROJECT

	Conforming Pricing Schedule -Package 3 Dredging and Removal of Unsuitable Material

	Item
	Description
	Lump Sum (zł)

	1
	Dredging
	 

	1.1
	Dredge and dispose of material on line of Outbound quay Wall 
	 

	1.2
	Dredge and dispose of material on line of Inbound Quay Wall
	 

	1.3
	Dredge and dispose of material on line of Ro-Ro Berth 
	 

	1.4
	Dredge and dispose of material on line of temporary sheet pile wall
	 

	1.5
	Testing of excavated seabed
	 

	 
	 
	 

	2
	Removal of unsuitable material 
	 

	2.1
	Removal of unsuitable material across the Terminal Area and dispose offsite
	 

	2.2
	Removal of all unsuitable material within the berthing basin of the outbound quay and remove offsite
	 

	 
	 
	 

	3
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	Carried to Summary
	 



	BALTIC HUB T5 OFFSHORE WIND TERMINAL PROJECT

	Conforming Pricing Schedule - Package 4 Outbound Quay Wall

	Item
	Description
	Lump Sum (zł)

	1
	Outbound Quay Wall, including wall and ground anchor
	 

	1.1
	Preparation and set up 
	 

	1.2
	HZ 1180M C Piles or similar approved
	 

	1.3
	AZ20-800 sheet piles or similar approved
	 

	1.4
	Titan 103/78 micro pile anchor or similar approved
	 

	1.5
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	2
	Reclamation and Paving
	 

	2.1
	Supply and place suitable fill material behind Outbound Quay Wall
	 

	2.2
	Ground treatment of placed fill material
	 

	2.3
	Temporary protection to exposed sections
	 

	2.4
	Compacted gravel surfacing to Tender drawings and ERs
	 

	2.5
	Impervious plastic membrane, min 2000 gauge to line quay wall and contain impermeable gravel subbase
	 

	2.6
	Replace berthing box material with suitable fill in accordance with ERs to -17.42mEV
	 

	2.7
	Plough and level berthing basin
	 

	2.8
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	Carried forward
	


	

	Brought forward
	

	3
	Installation of capping beam and pits
	 

	3.1
	Installation of reinforced concrete capping beam
	 

	3.2
	Cold Ironing Pits
	 

	3.3
	Fuel Bunkering Pits
	 

	3.4
	Water bunkering Pits
	 

	3.5
	Rescue Equipment
	 

	3.6
	Berthing Aid Measurement Lasers
	 

	3.7
	Navigation Light Boards
	 

	3.8
	Storm Anchor foundation for future T5 STS Cranes
	 

	3.9
	STS crane stowage pits
	 

	3.10
	Rainwater outlets to the sea
	 

	3.11
	Rainwater drainage wells
	 

	3.12
	Electrical Installation wells
	 

	3.13
	Recesses for access ladders
	 

	3.14
	Mooring bollards
	 

	3.15
	Fenders
	 

	3.16
	Installation of reinforced concrete kerb
	 

	3.17
	STS turnover pits
	 

	3.18
	STS Crane cable slot and protection
	 

	3.19
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	
	
	

	
	
	

	
	Carried forward
	

	
	Brought forward
	

	4
	Fuel Bunkering System
	 

	4.1
	Power and Telecoms Cable Duct entries
	 

	4.2
	Suction Pipe with Bayer type hose couplings
	 

	4.3
	300x300x300 Sump with trash screens
	 

	4.4
	DN100 Combination basket strainers and eliminators
	 

	4.5
	DN150 Butterfly Valves
	 

	4.6
	DN150 Dismantling joints
	 

	4.7
	DN200 Pipe Sleeve with DN150 link seals
	 

	4.8
	DN100 Welded carbon steel pipes
	 

	4.9
	DN150 Welded Carbon Steel Pipes
	 

	4.10
	Slotted Leak Detection Conduits
	 

	4.11
	Access Hatches
	 

	4.12
	Bunkering pit control panel with atex approved enclosures
	 

	4.13
	Atex approved LED lighting and light switches
	 

	4.14
	DN100 Positive displacement flow meters
	 

	4.15
	DN100 Digital electro-hydraulic set-stop control valves
	 

	4.16
	Heavy duty cable pull boxes (Class F900)
	 

	4.17
	DN200 pipe sleeve with DN150 link seals
	 

	4.19
	Steel support plinth with rubber seating
	 

	4.20
	DN25 drain valves
	 

	4.21
	Pressure indicator transducers
	 

	4.22
	DN150 TODO couplings
	 

	4.24
	DN150 Duckfoot bends
	 

	4.25
	Access ladders
	 

	
	Carried forward
	

	
	Brought forward
	

	4.26
	Power and telecoms ducts
	 

	4.27
	Power and telecoms draw pit
	 

	4.28
	Slotted leak detection conduit
	 

	4.29
	Emergency Shut Down Switches and System
	 

	4.30
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	5
	Rainwater and Sewerage Drainage Routes
	 

	5.1
	Outfalls in the main quay wall
	 

	5.2
	Manhole chambers and covers
	 

	5.3
	Connections to all main drainage pipes, manholes and collector pipes.
	 

	5.4
	Testing and commissioning
	 

	5.5
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	6
	Electric and telecoms 
	 

	6.1
	Electrical and telecoms routing along quay capping service corridors
	 

	6.2
	Electrical and telecoms cables, supply installation and terminations to all pits
	 

	6.3
	Electrical and telecoms cable ducting and cable trays along the main quay wall capping service routes.
	 

	6.4
	Testing and Commissioning
	 

	6.5
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	
	
	

	
	
	

	
	Carried forward
	

	
	Brought forward
	

	7
	Potable and Fire Water
	 

	7.1
	Potable water pipes
	 

	7.2
	Potable water connection valves
	 

	7.3
	Testing and commissioning
	 

	7.4
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	8
	Outbound Quay Relieving Platform, including piling, platform
	 

	8.1
	Preparation and set up 
	 

	8.2
	Installation of 600mm dia. CFA piles (3.1m spacing)
	 

	8.3
	Installation of reinforced concrete relieving platform slab
	 

	8.4
	Installation of reinforced concrete front crane beam
	 

	8.5
	Installation of reinforced concrete rear crane beam
	 

	8.6
	STS crane rail foundation
	 

	8.7
	STS rail supports 
	 

	8.8
	Drainage Manholes
	 

	8.9
	Drainage Ducts and Outfalls
	 

	8.10
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	9
	Construction Access
	 

	9.1
	Construct access routes for construction of outbound wall
	 

	 
	 
	 

	
	
	

	
	
	

	
	Carried forward
	

	
	Brought forward
	

	10
	Other Quay Furniture
	 

	10.1
	Install ladders (30m centres)
	 

	10.2
	Install hand grips (15m spacing)
	 

	10.3
	Light masts
	 

	10.4
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	Carried to summary
	




	BALTIC HUB T5 OFFSHORE WIND TERMINAL PROJECT

	Conforming Pricing Schedule - Package 5 Inbound Quay Wall

	Item
	Description
	Lump Sum (zł)

	1
	Inbound Quay Wall, including wall and ground anchor
	 

	1.1
	Preparation and set up 
	 

	1.2
	HZ 1180M C Piles or similar approved
	 

	1.3
	AZ20-800 sheet piles or similar approved
	 

	1.4
	Titan 103/78 anchor Micro Pile or similar approved
	 

	1.5
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	2
	Reclamation and Paving
	 

	2.1
	Supply and place suitable fill material behind Inbound Quay Wall
	 

	2.2
	Ground treatment of placed fill material
	 

	2.3
	Temporary protection to exposed sections
	 

	2.4
	Compacted gravel surfacing to ERs and Tender Drawings
	 

	2.5
	Impervious plastic membrane, min 2000 gauge to line quay wall and contain impermeable gravel subbase
	 

	2.6
	Plough and level berthing basin
	 

	2.7
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	Carried forward
	

	
	Brought forward
	

	3
	Installation of capping beams 
	 

	3.1
	Install of reinforced concrete capping beams
	 

	3.2
	Recesses for access ladders
	 

	3.3
	Fenders
	 

	3.4
	Mooring Bollards
	 

	3.5
	Rescue Equipment
	 

	3.6
	Installation of reinforced concrete kerb
	 

	3.7
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	4
	Rainwater Drainage Routes
	 

	4.1
	Manhole chambers and covers
	 

	4.2
	Installation of pipes, connections to all main drainage pipes, manholes and collector pipes.
	 

	4.3
	Testing and commissioning
	 

	4.4
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	5
	Electric and telecoms 
	 

	5.1
	Electrical and telecoms routing along quay capping service corridors
	 

	5.2
	Electrical and telecoms cables, supply installation and terminations to all pits
	 

	5.3
	Electrical and telecoms ducts
	 

	5.4
	Testing and Commissioning
	 

	5.5
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	
	Carried forward
	

	
	Brought forward
	

	6
	Potable and Fire Water
	 

	6.1
	Fire water pipes
	 

	6.2
	Fire water connection valves
	 

	6.3
	Manholes and covers
	 

	6.4
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing
	 

	 
	 
	 

	7
	Inbound Quay Relieving Platform, including piling, platform
	 

	7.1
	Preparation and set up 
	 

	7.2
	Installation of 600mm dia. CFA piles 
	 

	7.3
	Installation of reinforced concrete relieving platform slab
	 

	7.4
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	8
	Construction Access
	 

	8.1
	Construct access routes for Quay Wall construction
	 

	 
	 
	 

	9
	Other Quay Furniture
	 

	9.1
	Install ladders (30m centres)
	 

	9.2
	Install hand grips (15m spacing)
	 

	9.3
	Light masts including foundation and luminaires
	 

	9.4
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	
	
	

	
	Carried to Summary
	




	BALTIC HUB T5 OFFSHORE WIND TERMINAL PROJECT

	Conforming Pricing Schedule - Package 5 Inbound Quay Wall

	Item
	Description
	Lump Sum (zł)

	1
	Inbound Quay Wall, including wall and ground anchor
	 

	1.1
	Preparation and set up 
	 

	1.2
	HZ 1180M C Piles or similar approved
	 

	1.3
	AZ20-800 sheet piles or similar approved
	 

	1.4
	Titan 103/78 anchor Micro Pile or similar approved
	 

	1.5
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	2
	Reclamation and Paving
	 

	2.1
	Supply and place suitable fill material behind Inbound Quay Wall
	 

	2.2
	Ground treatment of placed fill material
	 

	2.3
	Temporary protection to exposed sections
	 

	2.4
	Compacted gravel surfacing to ERs and Tender Drawings
	 

	2.5
	Impervious plastic membrane, min 2000 gauge to line quay wall and contain impermeable gravel subbase
	 

	2.6
	Plough and level berthing basin
	 

	2.7
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	Carried forward
	

	
	Brought forward
	

	3
	Installation of capping beams 
	 

	3.1
	Install of reinforced concrete capping beams
	 

	3.2
	Recesses for access ladders
	 

	3.3
	Fenders
	 

	3.4
	Mooring Bollards
	 

	3.5
	Rescue Equipment
	 

	3.6
	Installation of reinforced concrete kerb
	 

	3.7
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	4
	Rainwater Drainage Routes
	 

	4.1
	Manhole chambers and covers
	 

	4.2
	Installation of pipes, connections to all main drainage pipes, manholes and collector pipes.
	 

	4.3
	Testing and commissioning
	 

	4.4
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	5
	Electric and telecoms 
	 

	5.1
	Electrical and telecoms routing along quay capping service corridors
	 

	5.2
	Electrical and telecoms cables, supply installation and terminations to all pits
	 

	5.3
	Electrical and telecoms ducts
	 

	5.4
	Testing and Commissioning
	 

	5.5
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	
	Carried forward
	

	
	Brought forward
	

	6
	Potable and Fire Water
	 

	6.1
	Fire water pipes
	 

	6.2
	Fire water connection valves
	 

	6.3
	Manholes and covers
	 

	6.4
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing
	 

	 
	 
	 

	7
	Inbound Quay Relieving Platform, including piling, platform
	 

	7.1
	Preparation and set up 
	 

	7.2
	Installation of 600mm dia. CFA piles 
	 

	7.3
	Installation of reinforced concrete relieving platform slab
	 

	7.4
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	
	 

	8
	Construction Access
	 

	8.1
	Construct access routes for Quay Wall construction
	 

	 
	 
	 

	9
	Other Quay Furniture
	 

	9.1
	Install ladders (30m centres)
	 

	9.2
	Install hand grips (15m spacing)
	 

	9.3
	Light masts including foundation and luminaires
	 

	9.4
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	
	
	

	
	Carried to Summary
	





	BALTIC HUB T5 OFFSHORE WIND TERMINAL PROJECT

	Conforming Pricing Schedule - Package 6 Ro-Ro Area

	Item
	Description
	Lump Sum (zł)

	1
	Ro-Ro Structure Wall, including wall and ground anchor
	 

	1.1
	Preparation and set up 
	 

	1.2
	Omega AU18 sheet piles S430GP or similar approved
	 

	1.3
	Titan 103/78 micro pile anchor or similar approved
	 

	1.4
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	2
	Reclamation and Paving
	 

	2.1
	Supply and place suitable fill material behind Ro-Ro structure wall
	 

	2.2
	Ground Improvement to Backfill material
	 

	2.2
	Temporary protection to exposed sections
	 

	2.3
	Layer of base unbound mix CBR > 60%
	 

	2.4
	Layer of base mix bound with hydraulic binder
	 

	2.5
	Layer of construction foil / geotextile / membrane PE
	 

	2.6
	Wearing course cement concrete C40/50, steel fibre reinforced dowelled and anchored
	 

	2.7
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	Carried forward
	

	
	Brought forward
	

	3
	Installation of capping beam
	 

	3.1
	Install of reinforced concrete capping beam
	 

	3.2
	Recesses for access ladders
	 

	3.3
	Fenders
	 

	3.4
	Bollards
	 

	3.5
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	4
	Construction Access
	 

	4.1
	Construct access routes for future works behind Ro-Ro Quay Wall
	 

	 
	 
	 

	5
	Other Quay Furniture
	 

	5.1
	Install ladders (30m centres)
	 

	5.2
	Install hand grips (15m spacing)
	 

	5.3
	Light masts
	 

	5.4
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	Carried forward
	

	
	Brought forward
	

	6
	Ro-Ro Dolphins
	 

	6.1
	Install 1220x20mm steel piles, filled with sand with 5% added calcium
	 

	6.2
	Install reinforced concrete dolphin capping
	 

	6.3
	Install reinforced concrete dolphin kerb
	 

	6.4
	Install dolphin bollards
	 

	6.5
	Install dolphin fenders
	 

	6.6
	Install dolphin ladders
	 

	6.7
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	7
	Ro-Ro Dolphins Access Walkways
	 

	7.1
	Install 610 x 12.5mm steel piles
	 

	7.2
	Install reinforced concrete pile caps
	 

	7.3
	Install steel walkways
	 

	7.4
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	Carried to Summary
	



	BALTIC HUB T5 OFFSHORE WIND TERMINAL PROJECT

	Conforming Pricing Schedule - Package 7 Temporary Retaining Wall

	Item
	Description
	Lump Sum (zł)

	1
	Temporary Retaining Wall, including wall and ground anchor
	 

	1.1
	Preparation and set up 
	 

	1.2
	Omega AU18 sheet piles S430GP or similar approved
	 

	1.3
	Titan 103/78 micro pile anchor or similar approved
	 

	1.4
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	2
	Reclamation and surfacing
	 

	2.1
	Supply and place suitable fill material behind temporary retaining wall
	 

	2.2
	Ground improvement works to placed fill 
	 

	2.3
	Temporary protection to exposed sections
	 

	2.4
	Layer of base unbound mix CBR > 60%
	 

	2.5
	Layer of base mix bound with hydraulic binder (HBM)
	 

	2.6
	Layer of construction foil / geotextile / membrane PE
	 

	2.7
	Wearing course cement concrete C40/50, steel fibre reinforced dowelled and anchored
	 

	2.8
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	3
	Installation of capping beams 
	 

	3.1
	Install reinforced concrete capping beam
	 

	3.2
	Installation of reinforced concrete kerb
	 

	3.3
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing
	 

	3.4
	Installation of vehicle crash barrier along edge of capping
	 

	3.5
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 Carried forward
	 

	
	Brought forward
	

	4
	Construction Access
	 

	4.1
	Construct access routes for future works behind Ro-Ro Quay Wall
	 

	 
	 
	 

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	Carried to summary
	



	BALTIC HUB T5 OFFSHORE WIND TERMINAL PROJECT

	Conforming Pricing Schedule - Package 8 Terminal Area

	Item
	Description
	Lump Sum (zł)

	1
	Terminal Area – Reclamation
	 

	 1.1
	Reclamation of terminal area to design level
	 

	1.2
	Ground improvement works to placed fill
	 

	1.3
	Temporary protection to exposed sections
	 

	1.4
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing
	 

	 
	 
	 

	2
	Terminal Area – Paving and surfacing
	 

	2.1
	Filling, compacting, surfacing for paving layers to design level
	 

	2.2
	Compacted gravel surfacing to tender drawings and ERs
	 

	2.3
	Impervious plastic membrane, min 2000 gauge
	 

	2.4
	Installation of crew transfer walkway in accordance with tender drawings and ERs,
	 

	2.5
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	3
	Rainwater and Sewerage Drainage
	 

	3.1
	Oily water separators
	 

	3.2
	Main collector pipes installation and connection to outfalls
	 

	3.3
	Filter drain installation
	 

	3.4
	Manhole chambers and covers
	 

	3.5
	Wastewater tanks and connections to main terminal offices and buildings
	 

	3.5
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	
	Carried forward
	

	
	Brought forward
	

	4
	Electric and telecoms 
	 

	4.1
	Electrical and telecoms routing in the main terminal area
	 

	4.2
	Electrical and telecoms cables, supply installation and terminations to all pits and consumer points etc.
	 

	4.3
	Cable chambers and covers
	 

	4.4
	Electrical and telecoms cable ducting along service routes.
	 

	4.5
	Testing and Commissioning
	 

	4.6
	Power outlets and cabinets
	 

	4.7
	Electrical modular substations and all electrical distribution equipment as per the ERs, supply and installation
	 

	4.8
	Electric and Telecoms Connection in terminal T3 and pulling cables into the T5 terminal area.
	 

	4.9
	Testing and commissioning
	 

	4.10
	CCTV PTZ Cameras
	 

	4.11
	CCTV Zoom Cameras
	 

	4.12
	CCTV 4Mpx Cameras
	 

	4.13
	CCTV Thermal Cameras
	 

	4.14
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	Carried forward
	

	
	Brought forward
	

	5
	Potable and Fire Water
	 

	5.1
	Fire water pipe work installation
	 

	5.2
	Fire water connection valves
	 

	5.3
	Fire water hydrants
	 

	5.4
	Fire water hydrant pits and covers
	 

	5.5
	Fire water tanks and pumps
	 

	5.6
	Potable water pipes
	 

	5.7
	Potable water chambers and covers
	 

	5.8
	Potable water tanks 
	 

	5.9
	Testing and Commissioning
	 

	5.10
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	6
	Terminal Compound Area
	 

	6.1
	Car parking provision, line marking and surface preparation
	 

	6.2
	Surfacing in accordance with the tender drawings and ERs
	 

	6.3
	Preparing the compound ground and surface for acceptance of the modular buildings and workshops.
	 

	6.4
	Connection of power, telecoms to the buildings
	 

	6.5
	Connection of all potable water services to buildings and warehouse alike.
	 

	6.6
	provision of surface and foundations to potable, fire water and waste water tanks in the compound area. Making all necessary connections into buildings and utilities networks
	 

	6.7
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 Carried forward
	 

	
	Brought forward
	

	7
	Fencing, Gates and Security
	 

	7.1
	2m demountable chain link fencing to compound area
	 

	7.2
	2m demountable chain link fencing to crew transfer corridor
	 

	7.3
	3m Swing Gate with pedestrian access gate to terminal compound
	 

	7.4
	Double 4m terminal entrance swing gates
	 

	7.5
	Entrance and exit security rising barriers
	 

	7.6
	Modified chain link fence addition to top of T3 capping wall.
	 

	7.7
	Provision and installation of security booths
	 

	7.8
	Gate control and access system 
	 

	7.9
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	 
	 
	 

	8
	Lighting
	 

	8.1
	34m high mast lights including mast luminaries and foundations.
	 

	8.2
	Light mast foundation bases without light mast installed
	 

	8.3
	Balance of works, plant and equipment to be included as deemed necessary by the Contractor to complete the pricing (Contractor shall list out each item separately)
	 

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	Carried to Summary
	



	Baltic Hub T5 Offshore Wind Terminal Project

	CONFORMING PRICING SCHEDULE SUMMARY

	Item
	Description
	Lump Sum zł

	 
	 
	 

	1
	Package 1 Preliminaries and General items
	 

	 
	 
	 

	2
	Package 2 Site Preparation
	 

	 
	 
	 

	3
	Package 3 Dredging and Removal of Unsuitable Material
	 

	 
	 
	 

	4
	Package 4 Outbound Quay Wall
	 

	 
	 
	 

	5
	Package 5 Inbound Quay Wall
	 

	 
	 
	 

	6
	Package 6 Ro-Ro Structure Wall and Dolphin Structures
	 

	 
	 
	 

	7
	Package 7 Temporary Retaining Wall
	 

	 
	 
	 

	8
	Package 8 Terminal Area
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	Carried to Form of Tender
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	Baltic Hub T5 Offshore Wind Terminal Project

	Alternative Pricing Schedule – Package 1 Preliminaries / General Items

	Item
	Description
	Lump Sum  zł

	1
	Contractual Requirements
	 

	1.1
	Insurances
	 

	1.1.1
	Professional Indemnity
	 

	1.1.2
	The Works
	 

	1.1.3
	Third Party Liability
	 

	1.1.4
	Employers Liability
	 

	1.1.5
	Marine Hull
	 

	 
	 
	 

	1.2
	Bonds and Guarantees
	 

	1.2.1
	Performance Bond
	 

	 
	 
	 

	2
	Design
	 

	2.1
	Mobilise design team
	 

	2.2
	Submission of preliminary design packages 
	 

	 2.2.1
	Dredging
	 

	2.2.2
	Reclamation and Ground Improvement
	

	2.2.3
	Outbound Quay Wall
	

	2.2.4
	Inbound Quay Wall
	

	2.2.5
	Ro-Ro Structure and Walls
	

	2.2.6
	Temporary Retaining Wall
	

	2.2.7
	Paving and Surfacing
	

	2.2.8
	Drainage 
	

	2.2.9
	Electrical and telecoms 
	

	2.2.10
	Fire and Potable Water
	

	2.2.11
	Balance of Design Work
	

	
	
	

	
	
	

	
	
	

	
	Carried forward
	

	
	
	

	2.3
	Submission of detailed design packages 
	

	2.3.1
	Dredging
	

	2.3.2
	Reclamation and Ground Improvement
	

	2.3.3
	Outbound Quay Wall
	

	2.3.4
	Inbound Quay Wall
	

	2.3.5
	Ro-Ro Structure and Walls
	

	2.3.6
	Temporary Retaining Wall
	

	2.3.7
	Paving and Surfacing
	

	2.3.8
	Drainage 
	

	2.3.9
	Electrical and telecoms 
	

	2.3.10
	Fire and Potable Water
	

	2.3.11
	Balance of Design Work
	

	
	
	

	3
	Site Establishment and Management
	 

	3.1
	Supply, install Site Offices, Stores and Welfare Facilities
	 

	3.2
	Maintain Site Offices, Stores and Welfare Facilities
	 

	3.3
	Demobilise Site Offices, Stores and Welfare Facilities
	 

	3.4
	Supply, install Engineers Offices
	 

	3.5
	Maintain Engineers Offices
	 

	3.6
	Demobilise Engineers Offices
	 

	3.7
	Contractors’ management and supervision staff
	 

	3.8
	Surveys and other investigations
	 

	3.9
	Testing of materials and approvals
	 

	3.10
	Obtaining licences, permits and discharge of conditions
	 

	3.11
	Provision of As-Built drawings and operation and maintenance manuals
	 

	3.12
	Compliance with Health & Safety requirements
	 

	3.13
	Offsite storage and prefabrication yards
	

	
	Carried forward
	

	
	Brought forward
	

	
	
	

	3.13
	Quality Assurance compliance
	

	
	
	

	4
	Temporary works
	 

	4.1
	Material laydown areas
	 

	4.2
	Fabrication yards
	 

	4.3
	Mooring and berthing 
	 

	4.4
	Temporary facilities
	 

	4.5
	Power, water and utilities
	 

	4.6
	Fencing, security
	 

	 
	 
	 

	5
	Mobilisation (Contractor to insert)
	 

	5.1
	Marine equipment
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	5.2
	Dredging equipment
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	5.3
	Land based equipment
	 

	 
	 
	 

	
	
	

	
	
	

	 
	 Carried forward
	 

	 
	Brought forward
	 

	 
	
	 

	6
	De-Mobilisation (Contractor to insert)
	 

	6.1
	Marine equipment
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	6.2
	Dredging equipment
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	
	
	

	 
	 
	 

	6.3
	Land based equipment
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	7
	Other Items
	 

	7.1
	Contractor to insert 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 Carried to Summary
	 



	Baltic Hub T5 Offshore Wind Terminal Project

	Alternative Pricing Schedule – Package 2 Site Prep and Dredging

	Item
	Description
	Lump Sum zł

	1
	Site preparation, demolition to T1
	 

	1.1
	Demolish existing hydrotechnical facility including T1 mooring dolphin and associated equipment
	 

	1.2
	Disconnect and make safe existing services (power, water, telecommunications, drainage)
	 

	1.3
	Break up existing roads and remove debris off site
	 

	1.4
	Break up existing rock revetment and remove from site
	 

	1.5
	Demolish T1 wave wall and dispose off-site
	

	 1.6
	 Demolish T3 North Return Wall capping beam
	 

	2
	Dredging 
	 

	2.1
	Dredging and dispose of unsuitable existing seabed material across the T5 terminal site
	

	2.2
	Dredge and dispose material on line of Main Outbound Quay (Where required by Contractor’s design)
	 

	2.3
	Dredge and dispose of material on line of Inbound Quay (Where required by Contractor’s design)
	 

	2.4
	Dredge and dispose of material on line of T4 Interface Berth (Where required by Contractor’s design)
	 

	2.5
	Dredge and dispose of material on line of Ro-Ro Berth (Where required by Contractor’s design)
	

	2.6
	Dredge and dispose of material for formation of rock blanket in front of the Outbound Quay (Where required by Contractor’s design)
	 

	2.7
	Testing of excavated seabed
	

	 2.8
	Ploughing and levelling of the Outbound berthing basin area.
	 

	
	
	

	
	
	

	3.0
	Other Items (Contractor to insert)
	 

	
	
	 

	
	
	 

	
	
	 

	
	
	 

	
	Carried to Summary 
	 



	Baltic Hub T5 Offshore Wind Terminal Project

	Alternative Pricing Schedule - Package 3 Reclamation and Soil Improvement

	Item
	Description
	Lump Sum  zł

	1
	Reclamation to main terminal 
	 

	1.1
	Supply and place suitable fill material to mainT5 terminal area excluding backfill behind quay wall structures
	 

	 
	(Contractor to insert additional items based on preferred sequencing)
	 

	
	
	 

	2
	Reclamation Behind Outbound Quay
	 

	2.1
	Supply and place suitable fill material behind Outbound Quay wall, 0-99m
	 

	2.2
	Supply and place suitable fill material behind Outbound Quay wall, 100-199m
	 

	2.3
	Supply and place suitable fill material behind Outbound Quay wall, 200-299m
	 

	2.4
	Supply and place suitable fill material behind Outbound Quay wall, 300-399m
	 

	2.5
	Supply and place suitable fill material behind Outbound Quay wall, 400m-end
	 

	
	(Contractor to insert additional items based on preferred sequencing)
	 

	
	
	 

	3
	Reclamation Behind Inbound Quay
	 

	3.1
	Supply and place suitable fill material behind Inbound Quay wall, 0-99m
	 

	3.2
	Supply and place suitable fill material behind Inbound Quay wall, 100-199m
	 

	3.3
	Supply and place suitable fill material behind Inbound Quay wall, 200-299m
	 

	3.4
	Supply and place suitable fill material behind Inbound Quay wall, 300m - end
	 

	
	(Contractor to insert additional items based on preferred sequencing)
	 

	
	
	 

	4
	Reclamation Behind Ro-Ro Structure Retaining Structure
	

	4.1
	Supply and place suitable fill material behind wall, 0-99m
	

	4.2
	Supply and place suitable fill material behind wall, 100m-end
	 

	
	(Contractor to insert additional items based on preferred sequencing)
	 

	 

	Carried forward  
	 

	
	Brought Forward
	 

	[bookmark: _Hlk90913491]5
	Reclamation behind Temporary Wall
	 

	5.1
	Supply and place suitable fill material behind wall, 0-99m
	 

	5.2
	Supply and place suitable fill material behind wall,100-199m
	 

	5.3
	Supply and place suitable fill material behind wall, 200-299m
	 

	5.4
	Supply and place suitable fill material behind wall, 300m-end
	 

	 
	(Contractor to insert additional items based on preferred sequencing)
	 

	 
	 
	 

	 6
	Reclamation for construction bunds and access causeways
	 

	 6.1
	Please only insert any extra over reclamation needs for access bunds and temporary construction access causeway etc that has NOT been included in the backfill and terminal site reclamation items above.
	 

	 
	 
	 

	 7
	T5 Site Reclamation Soil Improvement (excluding backfill behind Quay wall)
	 

	 7.1
	PVD Installation
	 

	 7.2
	Surcharge
	 

	 7.3
	Vibrofloatation
	 

	 7.4
	 Roller Compaction
	 

	7.5
	Dynamic Compaction
	

	
	(Contractor to insert additional items based on preferred design)
	

	
	
	

	8
	Soil Improvement behind Outbound Quay Wall
	 

	 8.1
	PVD Installation
	 

	 8.2
	Surcharge
	 

	 8.3
	Vibrofloatation
	 

	 8.4
	Roller Compaction
	 

	 8.5
	Dynamic Compaction 
	 

	
	(Contractor to insert additional items based on preferred design)
	

	
	Carried Forward
	

	
	Brought forward
	

	
	
	

	9
	Soil Improvement behind Inbound Quay Wall
	

	9.1
	PVD Installation
	

	9.2
	Surcharge
	

	9.3
	Vibrofloatation
	

	9.4
	Roller Compaction
	

	9.5
	Dynamic Compaction 
	

	
	(Contractor to insert additional items based on preferred design)
	

	
	
	

	10
	Soil Improvement behind Ro-Ro Ramp Wall
	

	10.1
	PVD Installation
	

	10.2
	Surcharge
	

	10.3
	Vibrofloatation
	

	10.4
	Roller Compaction
	

	10.5
	Dynamic Compaction 
	

	
	(Contractor to insert additional items based on preferred design)
	

	
	
	

	11
	Soil Improvement behind temporary wall
	

	11.1
	PVD Installation
	

	11.2
	Surcharge
	

	11.3
	Vibrofloatation
	

	11.4
	Roller Compaction
	

	11.5
	Dynamic Compaction 
	

	
	(Contractor to insert additional items based on preferred design)
	

	
	
	

	12
	Other Items (Contractor to insert)
	

	
	
	

	
	Carried to summary
	



	Baltic Hub T5 Offshore Wind Terminal Project

	Alternative Pricing Schedule - Package 4 – Outbound Quay Wall

	Item
	Description
	Lump Sum Zl 

	 
	
	 

	 1
	Outbound Quay Wall Construction
	 

	
	Outbound Front Wall Construction
	 

	1.1
	Preparation and set up
	 

	1.2
	Construction of Outbound Quay wall 0-99m
	

	1.3
	Construction of Outbound Quay wall; 100m to 199m
	

	1.4
	Construction of Outbound Quay wall; 200m to 299m
	

	1.5
	Construction of Outbound Quay wall; 300m to 399m
	

	1.6
	Construction of Outbound Quay wall; 400m to end
	

	
	(Contractor to insert additional items based on preferred sequencing)
	

	
	
	

	
	Outbound Front Wall Anchoring
	

	1.7
	Preparation and set up
	

	1.8
	Construction of anchorage walls, waling and tie rods 0-99m
	

	1.9
	Construction of anchorage walls, waling and tie rods; 100m to 199m
	

	1.10
	Construction of anchorage walls, waling and tie rods; 200m to 299m
	

	1.11
	Construction of anchorage walls, waling and tie rods; 300m to 399m
	

	1.12
	Construction of anchorage walls, waling and tie rods; 400m to end
	

	
	(Contractor to insert additional items based on preferred sequencing)
	

	
	
	

	
	Outbound Quay Wall Capping Beam, front STS crane rail beams, cable slots, service pits and kerbing
	

	1.13
	Install capping beams, crane rail beam, cable slots, pits and kerbs 0 to 99m
	

	1.14
	Install capping beams, crane rail beam, cable slots, pits and kerbs 100 to 199m
	

	1.15
	Install capping beams, crane rail beam, cable slots, pits and kerbs 200 to 299m
	

	1.16
	Install capping beams, crane rail beam, cable slots, pits and kerbs 300 to 399m
	

	1.17
	Install capping beams, crane rail beam, cable slots, pits and kerbs 400m to end
	

	
	(Contractor to insert additional items based on preferred sequencing)
	

	
	Carried Forward
	

	
	Brought forward
	

	 
	 Outbound Quay Relieving Platform 
	 

	1.18
	Piling for of relieving platform 0-99m
	

	1.19
	Piling for of relieving platform; 100m to 199m
	

	1.20
	Piling for of relieving platform; 200m to 299m
	

	1.21
	Piling for of relieving platform; 300m to 399m
	

	1.22
	Piling for of relieving platform; 400m to end
	

	
	(Contractor to insert additional items based on preferred sequencing)
	

	
	
	

	
	Outbound Quay Relieving Platform Deck
	

	1.23
	Construction of concrete platforms and rear STS crane beam 0-99m
	

	1.24
	Construction of concrete platforms and rear STS crane beam 100-199m
	

	1.25
	Construction of concrete platforms and rear STS crane beam 200-299m
	

	1.26
	Construction of concrete platforms and rear STS crane beam 300-399m
	

	1.27
	Construction of concrete platforms and rear STS crane beam 400m-end
	

	
	(Contractor to insert additional items based on preferred sequencing)
	

	
	
	

	
	Outbound Quay Equipment and Furniture (Supply and installation)
	

	1.28
	Bollards 
	

	1.29
	Fenders
	

	1.30
	Ladders
	

	1.31
	Berthing Aid System
	

	1.32
	Navigation sign boards
	

	1.32
	Navigation lights
	

	
	
	

	
	Outbound Quay Wall Scour Protection (as needed by Contractor’s Design)
	

	1.33
	Construction scour protection 0-99m
	

	1.34
	Construction scour protection 100-199m
	

	
	Carried forward
	

	
	Brought forward
	

	
	
	

	1.35
	Construction of scour protection 200-299m
	

	1.36
	Construction of scour protection 300-399m
	

	1.37
	Construction of scour protection 400m-end
	

	
	(Contractor to insert additional items based on preferred sequencing)
	

	
	
	

	
	PROVISIONAL SUM: Outbound Quay Wall Rock Mattress 
	

	1.38
	Construction of rock mattress 0-99m
	

	1.39
	Construction of rock mattress 100-199m
	

	1.40
	Construction of rock mattress 200-299m
	

	1.41
	Construction of rock mattress 300-399m
	

	1.42
	Construction of rock mattress 400m-end
	

	
	(Contractor to insert additional items based on preferred sequencing and Design)
	

	
	
	

	
	
	

	2
	Other Items (Contractor to Insert)
	

	
	
	

	
	
	

	
	
	

	
	
	 

	
	
	 

	
	
	 

	
	
	 

	
	
	 

	
	
	 

	
	
	 

	
	
	 

	
	Carried to summary
	 



	Baltic hub T5 Offshore Wind Terminal Project

	Alternative Pricing Schedule- Package 5 Inbound Quay

	Item
	Description
	Lump Sum zł 

	 
	 
	 

	1
	Inbound Quay Wall Construction
	 

	
	Inbound Front Wall Construction
	 

	1.1
	Preparation and set up
	

	1.2
	Construction of Inbound Quay wall 0-99m
	

	1.3
	Construction of Inbound Quay wall; 100m to 199m
	 

	1.4
	Construction of Inbound Quay wall; 200m to 299m
	 

	1.5
	Construction of Inbound Quay wall; 300m to end
	 

	
	(Contractor to insert additional items based on preferred sequencing)
	 

	
	
	 

	
	Inbound Front Wall Anchoring
	 

	1.6
	Preparation and set up
	 

	1.7
	Construction of anchorage wall, waling and tie rods 0-99m
	 

	1.8
	Construction of anchorage walls, waling and tie rods; 100m to 199m
	 

	1.9
	Construction of anchorage walls, waling and tie rods; 200m to 299m
	 

	1.10
	Construction of anchorage walls, waling and tie rods; 300m to end
	 

	
	(Contractor to insert additional items based on preferred sequencing)
	 

	
	
	

	
	Inbound Quay Wall Capping Beam, kerbs and service pits
	 

	1.11
	Install capping beams, kerbs and pits, 0 to 99m
	 

	1.12
	Install capping beams, kerbs and pits, 100 to199m
	 

	1.13
	Install capping beams, kerbs and pits, 200 to 299m
	 

	1.14
	Install capping beams, kerbs and pits, 300m to end
	 

	
	(Contractor to insert additional items based on preferred sequencing)
	 

	 
	 
	 

	 
	 
	 

	 
	Carried forward
	 


	
	Brought forward
	

	
	
	

	
	Inbound Quay Relieving Platform Piling
	

	1.15
	Piling for of relieving platform 0-99m
	

	1.16
	Piling for of relieving platform; 100m to 199m
	

	1.17
	Piling for of relieving platform; 200m to 299m
	

	1.18
	Piling for of relieving platform; 300m to end
	

	
	(Contractor to insert additional items based on preferred sequencing)
	

	
	
	

	
	Inbound Quay Relieving Platform Deck
	

	1.19
	Construction of concrete platform 0 to 99m
	

	1.20
	Construction of concrete platform 100 to199m
	

	1.21
	Construction of concrete platform 200 to 299m
	

	1.22
	Construction of concrete platform 300m to end
	

	
	(Contractor to insert additional items based on preferred sequencing)
	

	
	
	

	
	Inbound Quay Equipment and Furniture (Supply and installation)
	

	1.23
	Bollards 
	

	1.24
	Fenders
	

	1.25
	Ladders
	

	1.26
	Berthing Aid System
	

	1.27
	Navigation sign boards
	

	1.28
	Navigation lights
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	Carried Forward
	

	
	Brought forward
	

	
	
	

	
	Inbound Quay Wall Scour Protection (as needed by Contractor’s Design)
	

	1.29
	Construction scour protection 0 to 99m
	

	1.30
	Construction scour protection 100 to 199m
	

	1.31
	Construction scour protection 200 to 299m
	

	1.32
	Construction scour protection 300m to end
	

	
	
	

	2
	Other Items (Contractor to Insert)
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	Carried to Summary
	



	Baltic hub T5 Offshore Wind Terminal Project

	Alternative Pricing Schedule - Package 6 – Ro-Ro Structure and Berthing Structures

	Item
	Description
	Lump Sum zł

	1
	Ro-Ro Ramp Wall Construction
	 

	1.1
	Preparation and set up
	 

	1.2
	Construction of Ro-Ro ramp wall 0-99m
	 

	1.3
	Construction of Ro-Ro ramp wall; 100m to end
	

	
	(Contractor to insert additional items based on preferred sequencing)
	

	
	
	 

	
	Ro-Ro Structure Wall Anchoring
	 

	1.4
	Preparation and set up
	 

	1.5
	Construction of anchorage wall, waling and tie rods 0-99m
	 

	1.6
	Construction of anchorage walls, waling and tie rods; 100m to end
	 

	
	(Contractor to insert additional items based on preferred sequencing)
	 

	
	
	 

	
	Ro-Ro Structure Wall Capping Beam and kerbs
	 

	1.7
	Install capping beam and kerbs, 0 to 99m
	 

	1.8
	Install capping beams and kerbs, 100m to end
	 

	
	(Contractor to insert additional items based on preferred sequencing)
	 

	
	 
	 

	
	Ro-Ro Berth – Berthing and Mooring Dolphins
	

	1.9
	Preparation and set up 
	 

	1.10
	Piling to main dolphins
	 

	1.11
	Piling to walkway structure
	 

	1.12
	Capping to dolphin structure
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	
	 

	


	Carried forward
	

	
	Brought forward 
	

	
	Ro-Ro Berth Equipment
	

	1.13
	Bollards on quay
	

	1.14
	Fenders on Ro-Ro structure wall
	

	1.15
	Ladders on Ro-Ro structure wall
	

	1.16
	Bollards on mooring dolphins
	

	1.17
	Fenders of breasting dolphins
	

	1.18
	Steel walkways connecting dolphin structures
	

	1.19
	Navigation lights
	

	
	
	

	2
	Other Items (Contractor to Insert)
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	Carried to Summary
	



	Baltic Hub T5 Offshore Wind Terminal Project

	Alternative Pricing Schedule - Package 7 -Temporary Retaining Wall

	Item
	Description
	Lump Sum zł

	1
	Temporary Retaining Wall Construction
	 

	1.1
	Preparation and set up
	

	1.2
	Construction of retaining wall 0-99m
	

	1.3
	Construction of retaining wall; 100m to 199m
	

	1.4
	Construction of retaining wall; 200m to 299m
	

	1.5
	Construction of retaining; 300m to end
	

	
	(Contractor to insert additional items based on preferred sequencing)
	

	
	
	

	
	Temporary Wall Anchoring
	

	1.6
	Preparation and set up
	

	1.7
	Construction of anchorage wall, waling and tie rods 0-99m
	

	1.8
	Construction of anchorage walls, waling and tie rods; 100m to 199m
	

	1.9
	Construction of anchorage walls, waling and tie rods; 200m to 299m
	

	1.10
	Construction of anchorage walls, waling and tie rods; 300m to end
	

	
	(Contractor to insert additional items based on preferred sequencing)
	

	
	
	

	
	 Temporary Wall Capping Beam, kerbs and service pits
	 

	1.11
	Install capping beams and kerbs 0 to 99m
	

	1.12
	Install capping beams, and kerbs, 100 to199m
	 

	1.13
	Install capping beams, and kerbs, 200 to 299m
	 

	1.14
	Install capping beams, and kerbs, 300m to end
	 

	
	(Contractor to insert additional items based on preferred sequencing)
	 

	 
	 
	 

	
	Temporary Wall Furniture
	 

	1.15
	Vehicle Crash Barriers
	 

	 
	 
	 

	2
	Other Items (Contractor to Insert)
	

	
	
	

	 
	Carried to Summary
	 



	Baltic Hub T5 Offshore Wind Terminal Project

	Alternative Pricing Schedule - Package 8 Paving and Site Wide Services

	Item
	Description
	Lump Sum zł

	1
	Main T5 Storage Area Paving
	 

	1.1
	Filling, compacting, paving
	

	 
	(Contractor to insert additional items based on preferred sequencing)
	

	
	
	

	2
	Outbound preassembly area paving
	

	2.1
	Filling, compacting, paving
	

	
	(Contractor to insert additional items based on preferred sequencing)
	

	
	
	

	3
	Inbound berth area paving
	

	3.1
	Filling, compacting, paving
	

	
	(Contractor to insert additional items based on preferred sequencing)
	

	
	
	

	4
	Ro-Ro area paving
	

	4.1
	Filling, compacting, paving
	

	
	(Contractor to insert additional items based on preferred sequencing)
	

	
	
	

	5
	Access Road Paving
	

	5.1
	Filling, compacting, paving
	

	
	(Contractor to insert additional items based on preferred sequencing)
	 

	
	
	 

	6
	Site Compound Area and Crew Transfer Paving
	 

	6.1
	Filling, compacting, paving
	 

	
	
	 

	 
	 
	 

	 
	(Contractor to insert additional items based on preferred sequencing)
	 

	 
	 
	 

	
	
	

	
	
	

	 
	Carried to forward
	 

	
	Balance brought forward
	

	7
	Terminal Wide Services
	

	7.1
	Install site wide services 
	

	7.1.1
	Surface water drainage system
	

	7.1.2
	Foul water drainage system including tanks and connections
	

	7.1.3
	Potable water system
	

	7.1.4
	Telecom and ELV system
	

	7.1.5
	LV electrical system
	

	7.1.6
	MV electrical system
	

	7.1.7
	Electrical sockets
	

	7.1.8
	Firefighting system
	

	7.1.9
	CCTV system
	

	7.1.10
	Lighting network system
	

	7.1.11
	Fuel Bunkering System
	

	
	
	

	8
	Testing, site wide services
	

	8.1
	Testing and Commissioning
	

	
	
	

	9
	Fencing and Gates
	

	9.1
	T5 Perimeter Chain Link fencing
	

	9.2
	T5 Site Compound Fencing
	

	9.3
	Gates to site compound
	

	9.3
	T5 Terminal Entrance Gates
	

	9.4
	Rising Barrier arms at entrance
	

	9.5
	Security booths
	

	
	
	

	10
	Other Items (Contractor to insert)
	

	
	
	

	
	Carried to summary
	



	[bookmark: OLE_LINK1]Baltic Hub T5 Offshore Wind Terminal Project

	Alternative Pricing Schedule SUMMARY

	Item
	Description
	Lump Sum zł

	 
	 
	 

	1
	Schedule No.1 – Package 1 Preliminaries and general items
	 

	
	 
	 

	2
	Schedule No 2- Package 2 Site Prep and Dredging
	

	
	
	

	3
	Schedule No.3 – Package 3 Reclamation and Soil Improvement
	 

	
	 
	 

	4
	Schedule No.4 – Package 4 Outbound Quay Wall
	 

	
	 
	 

	5
	Schedule No.5 - Package 5 Inbound Quay Wall
	 

	
	 
	 

	6
	Schedule No.6 - Package 6 Ro-Ro Structure Wall and Dolphin Structures
	 

	
	 
	 

	7
	Schedule No.7 – Package 7 Temporary Retaining Wall
	 

	
	 
	 

	8
	Schedule No.8 - Package 8 Site Wide Services and Paving
	 

	
	 
	 

	
	
	

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	 
	 

	 
	Carried to Form of Tender
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