Schedule 1 / Załącznik 1
Appendix to Tender / Załącznik do Oferty
	Item
	Sub-Clause
	Entry

	Employer's name and address
	1.1.2.6, 1.3
	Istrana sp. z o.o.
ul. Kontenerowa 7
80-601 Gdańsk, Poland

	Contractor's name and address
	1.1.2.2, 1.3
	[●]

	Contractor's Representative
	1.1.2.4
	[●]

	Engineer's name and address
	1.1.2.8, 1.3
	[●]

	Lender's Representative's name and address
	1.1.2.10, 1.3
	[●]

	Commencement Date
	1.1.3.2
	as per the Notice to Proceed (falling on 14th day after the issue of the Notice to Proceed, unless the Parties agree otherwise in writing in accordance with the Contract)

	[bookmark: _Hlk83999989]Defects Notification Period
	1.1.3.4
	120 months for all Works (also including the fender and mooring equipment) except for the following:

72 months for:
a) steel structures, including lighting poles, 
b) buildings with installations,  
c) electromagnetic installations,
d) electromechanic installations, (including fire protection, electric, teletechnical, piping and drainage); 

36 months for:
a) IT systems, 
b) equipment, excluding the fender and mooring equipment,
c) signage, 
except for the situation in which the manufacturer's warranty is granted for a longer permit, in which such longer shall apply;

in each case starting from the date of issue of the Taking Over Certificate for the entire Works (unless the Contract expressly states otherwise). 

If it is not reasonably possible to assign any scope or item of Works to one of the above-mentioned Defects Notification Period, the longest period, i.e. 120 months from the date of issue of the Taking Over Certificate for the entire Works, shall apply (unless the Contract expressly states otherwise).

	Milestones and Milestone Dates
	1.1.3.5, 1.1.3.6, 8.3
	1) Completion of the piling works – [30.06.2025]
2) Completion of the 
reclamation works – [31.07.2025]
3) Completion of concrete and reinforced concrete works – [31.12.2025]
4) Obtaining final Occupancy Permit for all the Works – [30.06.2026]

	Time for Completion
	1.1.3.12, 8.2
	[707] days from the Commencement Date.

	
	
	

	Accepted Contract Amount 
	1.1.4.1, 4.11
	[●]

	Reasonable profit
	1.1.4.15
	3% of the Cost

	Section
	1.1.5.8
	Not applicable

	Maximum value of the Early Start Works
	1.1.6.12
	[●]

	Communications
	1.3
	[addresses for deliveries, emails, telephones etc.] 

	Time for giving access to the Site
	2.1
	the Commencement Date (subject to detail provisions of Sub-Clause 2.1)

	Amount of Performance Bond
	4.2
	10% of the Contract Price

	Deadline to deliver Performance Bond
	4.2
	7 days following issue of the Notice to Proceed

	Amount of Defects Liability Bond
	4.2
	5% of the Contract Price

	Amount of Advance Payment Bond
	4.2
	equal to the Advance Payment (please see reference to Sub-Clause 14.3)

	Amount of Retention Bond
	4.2
	equal to the Limit of Retention Money (please see reference to Sub-Clause 14.4(dd))

	Liquidated damages (breach of rules regarding appointment of Subcontractors or suppliers)
	4.4, 7.7
	PLN 100,000 per each breach (occurrence)

	Liquidated damages
(Safety procedures)
	4.8
	PLN 25,000 per each breach (occurrence)

	Liquidated damages (Programme)
	8.4, 8.7
	PLN 25,000 per each day of the delay

	Liquidated damages (for delay) 
	8.8 
	0,15% of the Contract Price per day of delay in (i) completion of all the Works within the Time for Completion and (ii) achieving each Milestone by the relevant Milestone Date

	Maximum amount of liquidated damages (for delay)
	8.8, 15.2 
	20% of the Contract Price

	Liquidated damages (completion of outstanding works, removal of defects and remedying damages)
	11.4
	0,01% of the Contract Price per day during first 50 days of delay

0,02% of the Contract price per day after first 50 days of delay

	Maximum amount of liquidated damages (completion of outstanding works, removal of defects and remedying damages)
	11.4
	5% of the Contract Price 

	Deadlines to remove defects and remedy damage and deadlines to start removing or remedying them
	11.4
	7 days


	Maximum amount of any other liquidated damages specified in the Contract and not included in any of the above caps
	4.4, 7.7, 4.8, 8.4, 8.7
	2% of the Contract Price

	Sum payable as non-performance damages for failure to carry out Tests after Completion
	12.4 (b)
	0,1% of the Contract Price per test, but no more than 2% of the Contract Price

	Advance Payment
	14.3
	[amount to be agreed by the Parties based on the Contractor's proposal]

	Deadline for delivery of request for Advance Payment with Advance Payment Bond
	14.3
	30 days from the date of the Contract coming into force

	Rate of deductions and duration of repayment of Advance Payment
	14.3
	30% from each invoice, starting from the month in which the total sum certified for payment under the Interim Payment Certificates, excluding the Advance Payment, exceeds 20% of the Accepted Contract Amount and ending in the month during which the full repayment of the Advance Payment is made. 

	Percentage of deductions of Retention Money
	14.4 (dd)
	10% from the total amount of each Payment Certificate 

	Limit of Retention Money
	14.4 (dd)
	10% of the Contract Price

	Plant and Materials for payment when shipped en route to the Site
	14.5 (b)
	None

	Plant and Materials for payment when delivered to the Site
	14.5 (c)
	all Plant and Materials

	Minimum amount of Interim Payment Certificates
	14.6
	PLN 4.500.000,00 net

	Percentage of the Retention Money to be released
	14.9
	None

	Currency of Payment
	14.15
	PLN

	Deadline to commission the Works specified in Schedule 12
	14.17
	[●] (subject to obtaining the relevant Approvals)

	Provisional Sum/Lump sum fixed price for the works specified in Schedule 12
	14.17
	PLN [●]

	Deadline to exercise termination right
	15.2, 15.5, 16.2
	[date being 12 months after the expected completion date]

	Amount of the liquidated damages if termination is responsibility of the Contractor
	15.4
	10% of the Contract Price 

	Periods for submission of 
(a) evidence of insurance
(b) relevant policies
by the Contractor
	18.1
	7 days from the issue of the Notice to Proceed, except for the marine transit insurance which shall be delivered minimum 7 days before the first marine transit under the Contract 

	Names of senior management representatives

	20.2
	For the Employer: 
[Insert name and title] or
[Insert name and title]

For the Contractor: 
[Insert name and title] or
[Insert name and title]






	
Pozycja
	Klauzula
	Opis

	Nazwa i adres Zamawiającego
	1.1.2.6, 1.3
	Istrana sp. z o.o. 
[bookmark: _GoBack]ul. Kontenerowa 7
80-601 Gdańsk, Polska

	Nazwa i adres Wykonawcy
	1.1.2.2, 1.3
	[●]

	Przedstawiciel Wykonawcy
	1.1.2.4
	[●]

	Nazwa i adres Inżyniera
	1.1.2.8, 1.3
	[●]

	Nazwa i adres Przedstawiciela Kredytodawcy
	1.1.2.10, 1.3
	[●]

	Data Rozpoczęcia
	1.1.3.2
	Zgodnie z Poleceniem Rozpoczęcia Robót (przypadająca na 14. dzień po wystawieniu Polecenia Rozpoczęcia Robót, chyba że Strony uzgodnią inaczej na piśmie zgodnie z Kontraktem)

	Okres Odpowiedzialności za Wady
	1.1.3.4
	120 miesięcy na wszystkie Roboty (w tym również urządzenia odbojowe oraz cumownicze) z następującymi wyjątkami: 

72 miesiące na
a) konstrukcje stalowe, w tym maszty oświetleniowe, 
b) budynki wraz z instalacjami,
c) instalacje elektromagnetyczne 
d) instalacje elektromechaniczne (w tym ochrona przeciwpożarowa, elektryka, teletechnika, hydraulika i odwodnienie);

36 miesięcy na:
a) systemy informatyczne, 
b) urządzenia, z wyjątkiem urządzeń odbojowych i cumowniczych
c) oznakowanie,
z wyjątkiem sytuacji, w której gwarancja producenta jest dłuższa, wtedy obowiązuje dłuższy okres gwarancji;

w każdym przypadku począwszy od dnia wydania Świadectwa Przejęcia dla całości Robót (chyba że Kontrakt stanowi inaczej).

W przypadku braku możliwości przyporządkowania danego zakresu lub elementu Robót do jednego z wyżej wymienionych Okresów Odpowiedzialności za Wady obowiązuje okres najdłuższy tj. 120 miesięcy od dnia wydania Świadectwa Przejęcia dla całości Robót (chyba że Kontrakt stanowi inaczej). 

	Kamienie Milowe i Terminy Realizacji Kamieni Milowych 
	1.1.3.5, 1.1.3.6, 8.3
	1) Ukończenie robót palowych – [30.06.2025] 
2) Ukończenie zalądowienia – [31.07.2025]
3) Ukończenie robót betonowych i żelbetonowych – [31.12.2025]
4) Uzyskanie ostatecznego Pozwolenia na Użytkowanie dla wszystkich Robót –  [30.06.2026]

	Czas na Wykonanie
	1.1.3.12, 8.2
	[707] dni od Daty Rozpoczęcia 

	Zatwierdzona Kwota Kontraktowa
	1.1.4.1, 4.11
	[●]

	Rozsądny zysk
	1.1.4.15
	3% Kosztu

	Odcinek
	1.1.5.8
	Nie ma zastosowania.

	Maksymalna wartość Wczesnych Prac
	1.1.6.12
	[●]

	Zawiadomienia
	1.3
	[adresy do doręczeń, e-maile, telefony itp]

	Czas udzielenia dostępu do Terenu
	2.1
	Data Rozpoczęcia (z zastrzeżeniem szczegółowych postanowień Klauzuli 2.1)

	Kwota Gwarancji Należytego Wykonania
	4.2
	10% Ceny Kontraktowej

	Termin dostarczenia Gwarancji Należytego Wykonania 
	4.2
	7 dni po wydaniu Polecenia Rozpoczęcia 

	Kwota Gwarancji Odpowiedzialności za Wady
	4.2
	5% Ceny Kontraktowej

	Kwota Gwarancji Zaliczki 
	4.2
	równa Kwocie Zaliczki (patrz odwołanie do Klauzuli 14.3)

	Kwota Gwarancji Zatrzymania
	
	równa Limitowi Kwoty Zatrzymanej (patrz odwołanie do Klauzuli 14.4 (dd))

	Kary umowne (naruszenie zasad dotyczących zatrudniania Podwykonawców lub dostawców)
	4.4, 7.7
	100,000 PLN za każde naruszenie (zdarzenie) 


	Kary umowne (Procedury bezpieczeństwa)
	4.8
	25.000 PLN za każde naruszenie (zdarzenie) 

	Kary umowne (Program)
	8.4, 8.7
	25.000 PLN za każdy dzień opóźnienia

	Kary umowne (za opóźnienie)
	8.8
	0,15% Ceny Kontraktowej za każdy dzień opóźnienia w wykonaniu (i) całości Robót w Czasie na Wykonanie oraz (ii) w spełnieniu każdego Kamienia Milowego w odpowiednim Terminie Realizacji Kamienia Milowego

	Maksymalna kwota kar umownych (za opóźnienie)
	8.8, 15.2
	20% Ceny Kontraktowej

	Kary umowne (za zaległe roboty, nieusunięte wady lub nienaprawione szkody)
	11.4
	0,01% Ceny Kontraktowej za każdy dzień podczas pierwszych 50 dni opóźnienia

0,02% Ceny Kontraktowej za każdy dzień po upływie pierwszych 50 dni opóźnienia

	Maksymalna wysokość kar umownych (za zaległe roboty, nieusunięte wady lub nienaprawione szkody)
	11.4
	5% Ceny Kontraktowej

	Terminy usunięcia wad i naprawienia szkód oraz terminy przystąpienia do ich usunięcia lub naprawiania
	11.4
	7 dni 


	Maksymalna wysokość innych kar umownych wynikających z Kontraktu nieobjęta żadnym z powyższych limitów
	4.4, 7.7, 4.8, 8.4, 8.7
	2% Ceny Kontraktowej

	Suma płatna jako odszkodowanie z tytułu niepomyślnego wyniku Prób Eksploatacyjnych 
	12.4 (b)
	0,1% Ceny Kontraktowej za próbę, nie więcej jednak niż 2% Ceny Kontraktowej

	Zaliczka
	14.3
	[kwota do uzgodnienia przez Strony na podstawie propozycji Wykonawcy].

	Termin doręczenia żądania Zaliczki wraz z Gwarancją Zaliczki
	14.3
	30 dni od dnia wejścia Kontraktu w życie.

	Stopa potrąceń i okres spłaty Zaliczki
	14.3
	30% z każdej faktury rozpoczynając od miesiąca, w którym łączna suma płatności poświadczonych w Tymczasowych Świadectwach Płatności z wyłączeniem Zaliczki przekroczy 20% Zatwierdzonej Kwoty Kontraktowej i kończąc w miesiącu, w którym dokonano pełnej spłaty Zaliczki.   

	Procent potrąceń Kwoty Zatrzymanej
	14.4 (dd)
	10% od łącznej kwoty każdego Świadectwa Płatności

	Limit Kwoty Zatrzymanej
	14.4 (dd)
	10% Ceny Kontraktowej

	Urządzenia i Materiały do zapłaty po wysłaniu w drodze na Teren
	14.5 (b)
	Brak

	Urządzenia i Materiały do zapłaty po dostarczeniu na Teren
	14.5 (c)
	wszystkie Urządzenia i Materiały

	Minimalna kwota Tymczasowego Świadectwa Płatności
	14.6
	4.500.000 PLN

	Procent Kwoty Zatrzymanej do uwolnienia
	14.9
	Brak

	Waluta Płatności
	14.15
	PLN

	Termin na zlecenie wykonania robót opisanych w Załączniku 12 
	14.17
	[●] (z zastrzeżeniem uzyskania stosownych Zezwoleń)

	Kwota Tymczasowa /Ryczałtowe wynagrodzenie za wykonanie robót opisanych w Załączniku 12 
	14.17
	PLN [●]

	Termin skorzystania z prawa do odstąpienia 
	15.2, 15.5, 16.2
	[data przypadająca 12 miesięcy po przewidywanym dniu ukończenia]

	Kwota kary umownej, jeżeli za odstąpienie odpowiada Wykonawca
	15.4
	10% Ceny Kontraktowej

	Termin przedstawienia: 
(a) dowodu ubezpieczenia
(b) odpowiednich polis 
przez Wykonawcę
	18.1
	7 dni od wydania Polecenia Rozpoczęcia z wyjątkiem polisy dotyczącej transportu morskiego, która zostanie przekazana nie później niż 7 dni przed dokonaniem pierwszego transportu morskiego. 

	Imiona i nazwiska przedstawicieli kierownictwa wyższego szczebla
	20.2
	Po stronie Zamawiającego:
[wstawić imię, nazwisko i stanowisko] lub
[wstawić imię, nazwisko i stanowisko]
Po stronie Wykonawcy:
[wstawić imię, nazwisko i stanowisko] lub
[wstawić imię, nazwisko i stanowisko]
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